







Project start

Creation of a team, creation of materials for the collection

Community building

Creating a community, early adopters giveaway distribution, preparation of items.

Website launch

Creation of a website and a smart contract for a project









Minting starts

Greenlisted community
members served first
24 hours after the launch
everyone can participate
in minting

Strategic partnering

Partnering with projects within GR DAO and other friendly projects to spread awareness

Major giveaways

Giveaways for Ganja Grow hodlers prepared by the Ganja Grow team Further development of the project